

Minutes A27 Arundel Bypass Scheme

Title: A27 Arundel Walberton Parish Council meeting

Date: 30 July 2021 **Time:** 11:00-12:00 **Location:** MS Teams Meeting

Suzanne Clark – Walberton Parish Council
 Andrew Ratcliffe – Walberton Parish Council

Attendees: ██████████ – Highways England
 ██████████ – Linkconnex
 ██████████ – Linkconnex
 ██████████ - Linkconnex
 ██████████ – Linkconnex

Observers: n/a

Apologies: Andrew Vawer – Walberton Parish Council

Circulation list: Attendees

Meeting Organiser: ██████████ – Linkconnex

DISCUSSION POINTS		
No.	Item	Action <i>(By whom, by when)</i>
1.	Introductions	No actions
	SC introduced those on the call from WPC. The HE and LCX teams introduced themselves. WPC advised the meeting was being recorded and the transcript would be shared with its councillors and Highways Working Group.	
2.	Key actions	
	<p>1. Tunnel option. Further to the previous WPC meeting on (28/04/2021), LCX provided an update on the suggestion for the road to be tunnelled in the area of closest proximity to the Avisford Grange development. LCX reiterated that this option has been considered by the technical team but does not represent value for money.</p> <p>2. Tye Lane. LCX agreed to set up a focus group meeting with Hooe Farm Industrial Estate, WPC, ADC and highways to understand the best arrangement at this location.</p> <p>3. De-trunking. LCX agreed to consider the potential of creating a bridleway, as suggested by WPC, as part of the proposed redundant carriageway cycleway and pedestrian walkway improvements.</p>	<p>No action</p> <p>LCX</p> <p>LCX</p>

Minutes

A27 Arundel Bypass Scheme

	<p>4. Consultation. HE confirmed that Statutory Consultation is currently programmed to take place in the Autumn. The consultation will be a hybrid consultation (public exhibitions, consultation van, and digital exhibitions). WPC stated their preference for the consultation to be 8 weeks in duration. HE / LCX agreed to take on board feedback that representatives at the consultation will have walked the proposed route and will have local knowledge of the area.</p> <p>5. Consultation documents. HE and Linkconnex agreed to issue approx. 200 consultation documents to Walberton PC at Stat Con.</p>	<p>HE / LCX</p> <p>HE / LCX</p>
3.	AOB	
	LCX to confirm to WPC whether Highways England is purchasing properties which directly impact the scheme.	LCX
	LCX to confirm to WPC whether Highways England have entered into any non-disclosure agreements.	LCX
	LCX to set up a meeting with WPC ahead of the Elected Reps Forum on Tuesday 28 th September.	LCX

NEXT MEETING

Date: September TBC **Time:** TBC **Location:** MS Teams
